

Date-15/07/2023

To,

Premanand B Co- Op Housing society

CTS no. 96/50, Final plot No. 992-30 (p) Rajendra Nagar

Sadashiv(Navi) Peth, Pune

Sub- Non availability of material for construction

Dear Sir/Madam,

WE have commenced the redevelopment of PREMANAND B CHS as per our redevelopment agreement dated January 8, 2024. Currently, we have completed excavation work of the said plot.

We are writing this letter to communicate you the inconvenience and delay caused to our construction works due to unfortunate strike by the Mine Owners around Pune City. This has impacted the supply of Metal, RMC, Grit/Artificial sand etc. Consequently, the construction work has come to a halt. We have attached few news articles regarding same, for your kind information.

We will keep you updated on any developments regarding the project.

Thank you for your understanding and cooperation in this matter.

Best regards,

For M/s. Gangotree Homes

